

Highways and Parking Services – Public Realm

Southampton City Council
45 Castle Way
Southampton SO14 2PD



Direct dial: 023 8083 4529
Email: hc.hii@southampton.gov.uk
Please ask for: Mr HC Hii

Fax: 023 8083 3981
Our ref: HP/PR/HCH/
Millbrook Roundabout
Improvements/3

Date: 21 May 2008

Dear Occupier/Resident,

Millbrook Roundabout Improvements– Update No. 3

The contractor is making good progress and is two weeks ahead of the original programme for the works. We are now ready to move on to the next and most complicated phase of the works. The laying of a new road surface on the roundabout and its five approach roads may cause inconvenience to you, so please bear with us.

We have developed a programme for the surfacing works in conjunction with the Port Authority to ensure that we complete this as soon as possible.

REMAINING KERBING WORKS

- **Week starting Monday 26 May** – Third Avenue from its junctions with First Avenue and Manor House Avenue will operate as a one-way road (towards the City) for approximately five weeks. This is to allow the construction of a new link road from Third Avenue to the roundabout. Once completed, the one-way operation will remain on Third Avenue between its junctions with First Avenue and the new link road. The section between the new link road and Manor House Avenue will revert back to two-way operation.
- **Week starting Monday 26 May** – the exit to Second Avenue from First Avenue near the Harley Davidson garage will be shut to allow for the closure works to be undertaken. Please note this exit will remain shut permanently.

SURFACING PROGRAMME (WEATHER DEPENDENT)

- **9, 10 and 11 June** – Millbrook Road eastbound slip road (from the roundabout towards the City). Total road closure will be required between the hours of 8pm to 5am on these **three nights**;
- **11, 12 and 13 June** – Millbrook Road westbound slip road (from the City towards the roundabout). Total road closure will be required between the hours of 8pm to 5am on these **three nights**;
- **13, 14, 15 and 16 June** – Redbridge Road eastbound slip road (from Redbridge Road towards the roundabout). Total road closure will be required between the hours of 8pm to 5am on these **four nights**;




INVESTOR IN PEOPLE

- **16, 17, 18 and 19 June** – Redbridge Road westbound slip road (from the roundabout towards Redbridge Road). Total road closure will be required between the hours of 8pm to 5am on these **four nights**;
- **19, 20 and 21 June** – First Avenue southbound (from the roundabout towards Dock Gate 20). Total road closure will be required between the hours of 8pm to 5am on these **three nights**;
- **21, 22 and 23 June** – First Avenue northbound (from Dock Gate 20 towards the roundabout). Total road closure will be required between the hours of 8pm to 5am on these **three nights**;
- **23, 24 and 25 June** – Wimpson Lane and Tebourba Way. Total road closure will be required between the hours of 8pm to 5am on these **three nights**;
- **28, 29, 30 June and 1, 2, 3 and 4 July** – the roundabout. Total closure will be required between the hours of 8pm to 5am on 28 and 29 June on the roundabout and all slip roads. The roundabout will be reopened to traffic but with narrow lane operation.

Your cooperation in avoiding unnecessary journeys through the roundabout whilst the surfacing works are being undertaken would be appreciated. We understand there will be inconvenience when the slip roads and the roundabout are closed, but by undertaking these works overnight we are able to avoid considerable traffic disruption during the working day and particularly peak hours.

This is the largest maintenance scheme to be undertaken in the City in recent times. It would not have been possible without the co-operation of our design consultant and contractor and the understanding of the local community. As we move into the final weeks of the scheme, I would like to thank you for your support and patience throughout.

Yours sincerely



HC Hii
Senior Engineer